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Phase 1 West Sewer Construction Project 

227919.01 

Construction 

 Flint Road & Upton Drive have been paved.  Loam and seeding placed on 

areas disturbed by construction.  

 Installation of gravity sewer and services to continue on Middlesex Road 

next week. 

 Installation of gravity sewer on Flint Easement to continue next week. 

 Pre-drilling for ledge on Flint Easement to continue next week. 

 

Environmental Monitoring 

 Erosion control remains in good condition throughout the project. 

Progress Summaries 

 

 

 

 

 

 

 

Picture of the Week 

 The picture on the right is looking down Flint Road from the intersection at 
Kendall Road.  As you can see, the roadway is paved. 

Location Sewer Main Service Laterals Final Paving 

Farwell Rd    

Kendall Rd    

Flint Rd Complete Complete  

Flint Easement Ongoing   

Flint Pond Rd    

Middlesex Rd Ongoing Ongoing  

Old Tyng Rd Complete Complete  

Upton Rd Complete Complete  

Westford Rd    

Winslow Rd Complete   

Highlights 

 Flint Road & Upton Drive 
have been paved. 

 Construction to continue 
on Middlesex Road and 
Flint Easement next 
week. 

 


